

View results

Respondent

27 Becky Handley

11:55

Time to complete

1. Please select your UC Committee

- Awards Special Committee
- Budget and Finance
- Communication
- Information Technology
- Institutional Advancement
- Physical Environment
- Campus Wellness
- Student Engagement and Success
- Talent Development and Human Resources
- ad hoc Social Engagement

2. Did the committee meet this month? If you met, select Yes and complete the rest of the survey. Provide minutes in Question 7. You do not need to upload documents unless they are supporting materials for this month's meeting.

If you did not meet, select No, give reason for the cancellation in question 7 and submit the survey. Please enter the date as Month/no day/year in the "Date of Meeting" section. You do not need to complete the rest of the survey or upload any documents. Thank you for logging this month's meeting status.

- Yes
- No

3. Date of Meeting

5/15/2025 

4. Committee members in attendance or absent with notice

Stephen Myers; Marilia Antunez; Lisa Sabol; Becky Handley; Eric Brisker; Melissa Olson; Olivia Lane; Aimee Trunko

5. Committee members absent without notice

Craig Menzemer; Prat Madishetty Naidu; Kyle Cameron

6. Based on your goals for the year, outline what decision were made or action items discussed during this month's meeting that moved goal(s) forward

Review space requests.

7. Provide Meeting Minutes/Monthly Report or reason for meeting cancellation here (do not attach minutes as a document in #8 below).

General Updates from Stephen Myers • Hardscape project is moving along. Construction will be moved to the center of campus. There may be a little overlap of the fences. • Transformers that have been on hold for 16 months are supposed to get here in May so there will probably some shutdowns over the Summer. • Knight Center project—Reviewing the cost of phase 1 and then reconciling to see how much over budget and trying to work on getting it back to the budget. This is a typical construction process. Steve shared some potential design pictures of the project. Trying to move phase 1 up to move people/areas out of older buildings and consolidate them to Polsky's. Some areas moving out of buildings and into Polsky's are Lincoln building, Administrative Services building, School of Counseling in the Chima building over by Exchange St.; and the School of Counseling which works with Audiology. There will also be 170 stations for esports. There are plans to renovate the attached, existing Polsky parking deck. The working title is the Knight Creative project but not sure yet what the building will actually be called. Old Business None Announcements/Good of the Order • UA Extended Campus is sponsoring a Rubberducks game on May 21. It's also Bark in the Park that night. Zippy will be throwing out the first pitch. • Since our next regular meeting falls on the Juneteenth holiday, our next meeting is scheduled for June 16 as long as we can have a majority attending. Adjournment • Steve made a motion to adjourn, seconded by Melissa. The meeting ended at 2:55. • Next Meeting – June 16 at 1:00 PM.

8. If you have a document that provides supporting materials for this month's work, upload here. This attachment should not be the monthly minutes (minutes should be submitted in #7 above). (Non-anonymous question)

No answer provided.

9. Are there any new topic submissions or other information/feedback you would like to share from the committee?

No answer provided.